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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-15, extending the period of contract award for the 
Santa Fe Depot Restoration project (PPNO 06-B002G) to January 31, 2008. 

 
ISSUE: 
 
In November 2006, the Commission allocated $631,000 to the City of Fresno (City) for the 
construction phase of the Santa Fe Depot Restoration Transportation Enhancement project.  This 
phase of the Santa Fe Depot project will construct site improvements that include an entry plaza, 
canopies, site lighting, and landscaping.  However, the complexities of the multiple phases and 
funding sources that make up this project have caused extended review and approval times 
associated with the Request for Authorization to Proceed (E-76).  As a result, the E-76 was not 
approved by Federal Highway Administration (FHWA) until April 2007, which is not enough time 
for the City to advertise the project and award a contract prior to the May 2007 deadline. 

 
In order for the City to allow the required advertising, bidding, and awarding time, the City will need 
approximately five months.  An additional three months will be needed to provide adequate time for 
the City to amend its budget to reflect a 2007-08 fiscal year award date.  The City is requesting an 
eight-month time extension to the period of contract award to extend the deadline from  
May 31, 2007, to January 31, 2008. 

 
BACKGROUND: 
 
In June 2006, the Commission adopted Resolution G-06-08, which requires the agency 
implementing a project to request a time extension if the project will not be awarded within six 
months of the allocation.  STIP Guidelines stipulate that the Commission may approve a waiver to 
the contract award deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code.   


